

**Tuğrul İNCİ**

Attorney at Law (LL.M., MCI Arb)

**Evaluation of Employer's Right of Termination  
in Construction Contracts due to Default of the  
Contractor within the Ambit of Provisions of  
FIDIC Contracts and Contracts for Work as part of  
Turkish Code of Obligations**

## Table of contents

Abstract.....	VII
Table of contents.....	XI
List of abbreviations.....	XV
<b>1. PREFACE .....</b>	<b>1</b>
1.1. Background.....	1
1.1.1. Research layout.....	2
1.2. Acknowledgements.....	3
<b>2. LAW AND PRACTICE OF FIDIC CONTRACTS.....</b>	<b>5</b>
2.1. HISTORY AND PURPOSE.....	5
2.2. ADVANTAGES OF USAGE OF FIDIC CONTRACTS.....	9
2.3. KEY POINT FOR USAGE OF FIDIC CONTRACTS TEMPLATES .....	10
2.4. SCOPE OF THE RAINBOW SUITE OF CONTRACTS .....	12
2.4.1. Red Book .....	13
2.4.2. Yellow Book.....	14
2.4.3. Silver Book.....	16
2.4.4. Gold Book .....	17
2.4.5. Green Book.....	18
2.4.6. White Book.....	18
2.5. SUMMARY OF THE SCOPE OF THE RAINBOW SUITE OF CONTRACTS.....	19
2.6. STRUCTURE OF FIDIC CONTRACTS .....	19

2.7. PRACTICE OF FIDIC CONTRACTS AND DEFINITION OF KEY PARTY TO FIDIC CONTRACTS: ENGINEER .....	21
<b>3. ASSESMENT OF LEGAL STATUS OF FIDIC CONTRACTS UNDER TURKISH CONTRACT LAW.....</b>	<b>27</b>
3.1. INTRODUCTION .....	27
3.2. CORE PRINCIPLES ABOVE THE CONTRACTS LAW IN TURKISH PRACTICE.....	27
3.3. EVALUATION OF TYPE OF CONTRACTS IN ACCORDANCE WITH FREEDOM OF WILL UNDER TURKISH PRACTICE .....	29
3.3.1. General.....	29
3.3.2. Typical (Nominate) Contracts .....	30
3.3.3. The Contracts which are not regulated in the Laws.....	30
3.3.3.1. Composite contracts .....	31
3.3.3.2. Mixed contracts .....	31
3.3.3.3. Sui generis contracts .....	31
3.3.4. The Question of which Law to be applied to the Atypical Contracts .....	32
3.3.5. Conclusion.....	34
<b>4. CONTRACT FOR WORK UNDER TCO AND COMPARISON WITH FIDIC CONTRACTS.....</b>	<b>39</b>
4.1. GENERAL.....	39
4.2. RESPONSIBILITIES OF THE PARTIES.....	39
4.2.1. Responsibilities of the Contractor .....	39
4.2.1.1. Main responsibilities .....	39
4.2.1.1.1. Creation of work.....	39
4.2.1.1.1.1. Commencement to the work in due time	40
4.2.1.1.1.2. Continuance to the work .....	43
4.2.1.1.2. Handing – over to the employer.....	49
4.2.1.2. Ancillary responsibilities underlying the main responsibilities .....	55
4.2.1.2.1. Loyalty to the employer and duty of care.....	55

4.2.1.2.1.1. Quality point of view of duty of care.....	57
4.2.1.2.2. Execution of the works in person.....	61
4.2.1.2.3. Supply of materials and equipment.....	64
4.2.2. Responsibilities of the employer .....	64
<b>5. DEEP UNDERSTANDING OF THE EMPLOYER’S RIGHT FOR TERMINATION DUE TO DEFAULT OF THE CONTRACTOR AND THE PROCEDURE TO BE FOLLOWED IN THIS REGARD UNDER THE AMBIT OF TCO AND FIDIC CONTRACTS.....</b>	<b>67</b>
5.1. EMPLOYER’S TERMINATION RIGHT FROM THE PERSPECTIVE OF TCO.....	68
5.1.1. Default of the Contractor and Conditions to Trigger .....	69
5.1.1.1. Maturity of obligation .....	70
5.1.1.2. Performance not to be impossible .....	70
5.1.1.3. Non-performance of obligation .....	70
5.1.1.4. Absence of justification for default.....	71
5.1.1.5. Notice to the contractor.....	73
5.1.2. Interim Result .....	75
5.1.3. Early Default of the Contractor – Anticipatory Breach.....	75
5.1.3.1. Literature of the term from international practice and lex mercatoria.....	75
5.1.3.2. Application of article 473 of TCO due to delay to commence, impediment and anticipatory breach of the contractor.....	77
5.1.3.2.1. Contractor’s breach of obligation to commence and continue to works.....	77
5.1.3.2.2. Contractor’s breach of obligation to complete and hand – over the works at TFC.....	84
5.1.3.2.3. Application of article 473 of TCO due to lack of quality during the performance .....	85
5.1.4. The Employer’s Selective Rights in Case of the Contractor’s Default.....	86
5.1.4.1. General.....	86
5.1.4.2. Limitation on the employer’s elective rights.....	91

5.1.5. Other Conditions Entitling the Employer to Terminate / Avoid the Contract under TCO.....	97
5.1.5.1. Contractor’s substantial exceeding the contract price .....	97
5.1.5.2. Miscellaneous .....	99
5.2. TERMINATION RIGHT FROM THE PERSPECTIVE OF FIDIC CONTRACTS AND ANALOGY TO TCO PROVISIONS .....	99
5.2.1. Prospect of Clause 15 – ‘Termination by the Employer’ under FIDIC Contracts.....	100
5.2.1.1. Notice to correct under sub-clause 15.1.....	102
5.2.1.2. Grounds for termination under sub-clause 15.2.....	108
5.2.1.2.1. Sub-clause 15.2.(a) – combining clause of notice to correct to the grounds.....	108
5.2.1.2.2. Sub-clause 15.2.(b) – intention not to continue to performance .....	110
5.2.1.2.3. Sub-clause 15.2.(c) – delays and impediments of the contractor and non – fulfilment of the correction of the defects .....	111
5.2.1.2.4. Sub-clause 15.2.(d) – unauthorized assignment of the works to a third party .....	115
5.2.1.2.5. Sub-clause 15.2.(e) – inability of the contractor to continue to the works due to financial disability	116
5.2.1.2.6. Sub-clause 15.2.(f) – disgraceful actions of the contractor .....	116
5.2.2. Notable points and general procedure for termination under FIDIC contracts.....	117
5.2.2.1. Importance of following contractual obligations related to communication while serving the notice .....	122
5.2.2.1.1. Medium of notices.....	122
5.2.2.1.2. Form of notices .....	124
5.2.2.1.3. Address for notices.....	124
<b>6. CONCLUDING REMARKS AND SUMMARY .....</b>	<b>129</b>
<b>7. BIBLIOGRAPHY .....</b>	<b>141</b>